

OrangeHRM Manual Testing Project

Test Summary Report

Report date	16 August 2026
Application under test	OrangeHRM Open Source Demo
Testing type	Manual functional and exploratory testing
Environment	Google Chrome on Windows 10
Tools	TestRail, Jira Cloud, GitHub

1. Executive Summary

The planned OrangeHRM manual testing scope was completed. The functional test run finished with all 40 test cases passed and 5 confirmed defects. A separate 45-minute exploratory session was also completed. Five defects were documented in Jira for defect-management practice.

2. Scope

The project covered:

- Authentication
- PIM Employee List
- PIM Add Employee
- PIM Personal Details
- Admin User Management
- ESS My Info
- Role-based access control
- Employee and ESS account end-to-end workflows
- Exploratory testing of validation, permissions, data consistency, session behaviour, and usability

3. Execution Results

Test run	Executed	Passed	Failed	Blocked	Untested	Completion
Functional Test Run	40	35	5	0	0	88%
Exploratory Test Run	1	1	0	0	0	100%
Total	41	35	5	0	0	94%

The exploratory test status indicates that the defined mission and six goals were completed within the 45-minute timebox.

4. Defect Summary

Confirmed defects

Jira key	Simulated issue	Severity	Priority
OHRM-1	No validation message after selecting an unsupported profile picture format	Low	Medium
OHRM-2	Invalid Date of Birth can be saved in Personal Details	Medium	High
OHRM-3	Personal Details updated in My Info are not synchronized with PIM	High	High
OHRM-4	ESS user can access User Management through a direct URL	Critical	Highest
OHRM-5	Disabled ESS account can still be used to log in	Critical	Highest

All five Jira issues were linked to the exploratory test result in TestRail.

5. Test Evidence and Deliverables

The following evidence was produced:

- Baseline test-case export in PDF and CSV
- Final functional run export in PDF and CSV
- Final exploratory run export in PDF and CSV
- Five Jira defect reports linked to TestRail
- This Test Summary Report

6. Risks and Limitations

- Testing was performed against a public demo environment that may reset or change test data.
- The scope focused on selected business-critical workflows and did not cover every OrangeHRM module.
- Cross-browser, mobile, accessibility, performance, API, database, and automated testing were outside the scope.

7. Exit Criteria

The project exit criteria were met:

- All 40 planned functional test cases were executed.
- 88% functional cases passed.
- The exploratory mission and all six goals were completed.
- Test results and evidence were recorded.

8. Conclusion

The tested OrangeHRM workflows were stable within the defined scope. Functional execution achieved a 88% pass rate with 5 confirmed defects. The project demonstrates manual test design, structured execution, negative testing, role-based testing, exploratory testing, evidence collection, TestRail-Jira traceability, and defect-reporting practice.

Final assessment: Testing completed successfully. The tested scope meets the defined acceptance and exit criteria.